

Communication

Date	5 July, 2026
Team ID	
Project Name	Credit Card Approval Prediction
Maximum Marks	1 Mark

Communication Plan:

Effective communication was maintained throughout the project to ensure smooth coordination among team members, timely completion of tasks, and successful project execution.

S.No	Communication Type	Frequency	Channel / Tool Google	Participants	Purpose
1	Team Standup	Daily	Meet / WhatsApp	Project Team Members	Discuss daily progress and assign tasks
2	Progress Update	Weekly	Google Meet / Microsoft Teams	Team Members & Project Guide	Share project progress and receive feedback
3	Issue / Bug Discussion	As Needed	WhatsApp / VS Code	Development Team	Resolve technical issues and bugs
4	Stakeholder Review	Bi-Weekly	Live Share Google Meet	Project Guide & Team Members	Review project milestones and provide suggestions
5	Final Demo Rehearsal	Once	Classroom / Google Meet	Entire Project Team	Practice the final project demonstration and presentation
6	Documentation Review	Weekly	Google Docs / Microsoft Word	Team Members	Review project documentation for accuracy, completeness, and required update

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty integrating the Logistic Regression model with the Flask application.	Verified model files, corrected file paths, and tested the application.
2	Data preprocessing and input format issues.	Cleaned the dataset, encoded categorical features, and applied feature scaling.
3	Deployment and project coordination challenges.	Resolved deployment issues, updated project files, and conducted regular team discussions.